As of 12/14/2014
ARRA FHWA Award 0023071

Award Date: 3/3/2009 Click for 1512 Report
ARRA Type: MDOT

Project Name: US 45 FR KEMPER CL TO BROOKSVILLE

Project Status: Completed 50% or more

Award Description: Highway Infrastructure Investment Grants

Project Description: This project will resurface and extend the life of the pavement on US 45 from the Kemper
County Line to Brooksville in Noxubee county.

Infrastructure Rationale: 4R Resurfacing. Preserve/Create jobs; and economic recovery. Invest in
transportation.

Award Amount: $11,987,698.00 Jobs Creation To Date: 72.76
Total Federal ARRA Received: $11,987,698.00

Total Federal ARRA Expenditure:
$11,987,697.00

Location: Macon 39341

VENDOR PAYMENTS

Vendor Name: { name not entered }
DUNS: 610327744

Service Description: Overlaying US 45 from the Kemper County Line to Brooksville

Payment: $11,559,831.00

MDOT PROJECTS

Project Number: 105246-301000 Responsible Agency: MDOT
Location: District 5, Noxubee County Route: 45

Plan Begin: 3/4/2009 Total Estimated Cost: $12,019,164.88

Plan End: 7/6/2010 Project Let: 3/24/2009 Total Expended: $12,019,164.88

Termini: **US 45 FR KEMPER CL TO BROOKSVILLE (OVERLAY) (MAS 4563, 4562, 1770, 4568 thru
4570 NB)



http://sp.mdot.ms.gov/programs/recovery/1512Reports/ARRA1512_0023071.pdf
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